# ENGINEERING CHANGE NOTICE
## DART AEROSPACE LTD

| Date: | 11.09.13 | Job No.: | ENG2106SEP | ADR Yes/No: | Y | ADR Date: | 11.09.12 | ECN #: | 11- 634 |
|---|---|---|---|---|---|---|---|---|---|
| Product No.: | D205-770-011 | | | Created By: | | Approved By: | | | |
| Product Name: | REPLACEMENT ENGINE MOUNT | | | Checked By: | | | | | |

| Distribution | Reqd | Resp | Initial / Date | Distribution | Reqd | Resp | Initial / Date |
|---|---|---|---|---|---|---|---|
| Production Manager / Coord. | Y | LL/MF | 11.09.14 | DQA / QA Coord. | N | | |
| Purchasing Coord. | Y | CL | 11/09/14 | QC Coordinator | Y | ED | 1.09.14 |
| Production Engineering Coord. | Y | DD/EC | 11.09.14 | Customer Technical Support | Y | DS | 11.10.04 |
| | | | | Marketing | Y | SW | 11.09.14 |
| | | | | Customer Order Processing | N | | |

**Reason for Change:**
TO ADDRESS PREMATURE FAILURE OF BOTTOM AN3C BOLTS ON D3686-041 MONOPOD (REF. NCR11-754)

**Documents Affected:**
RELEASE DSI 9571 REV. A

**PARTS MUST COMPLY** ☐     **PREVIOUS PARTS SATISFACTORY** ☒

| # | Quality Assurance Actions | Reqd | Resp | Notes | Complete |
|---|---|---|---|---|---|
| 1 | Notify Previous Customers | Y | MB | NOTIFY DYNCORP INTL (REF. NCR11-754) | 11.09.13 |
| 2 | Notify Eurocopter France | N | | | |
| 3 | | | | | |

| # | Engineering Actions | Reqd | Resp | Notes | Complete |
|---|---|---|---|---|---|
| 4 | Required Documents/Drawings Under Review | N | | | |
| 5 | Update Master Document List (MDL) | Y | MB | MDL-D205-770 REV. H | 11.09.13 |
| 6 | Update Product Compatability Matrix | N | | | |
| 7 | Create Eurocopter Form (FEE) | N | | | |
| 8 | Notify TC / FAA of Change | N | | | |
| 9 | | | | | |

| # | Document Control Actions | Reqd | Resp | Notes | Complete |
|---|---|---|---|---|---|
| 10 | Move Electronic Files/Design Journal | Y | KJ | | 11.09.14 |
| 11 | Update Product Specification Files | Y | KJ | WITH DSI 9571 REV. A | 11.09.14 |
| 12 | Update Approved/Preliminary Dwg PDF Files | Y | KJ | | 11.09.14 |
| 13 | Update Document Record (DR) | Y | MB | DR-D205-770 REV. D | 11.09.13 |
| 14 | Update Product Development Summary | N | | | |
| 15 | Update QSI 021 and/or STC Approval List | N | | | |
| 16 | Update Parts / STC Database | Y | KJ | ADD DSI-9571-011 KIT TO DATABASE | 11.09.14 |
| 17 | Update / Verify ARC Database | Y | KJ | FOR DSI-9571-011 | 11.09.14 |
| 18 | Create / Update Change Record Form / Item Card Database | Y | KJ | DSI-9571-011 @ CHG 001 | 11.09.14 |
| 19 | Create / Update PPP's | Y | KJ | AS REQ'D FOR DSI-9571-011 | 11.09.14 |
| 20 | Red Decals required? | N | | | |
| 21 | Update Document Control Database / Laminated Dwgs | N | | | |
| 22 | Update Grey Project / Electronic Binder PDF Files | Y | KJ | WITH ADR AND COPY OF DSI 9571 REV. A | 11.09.14 |
| 23 | Update D-Part/M-Drawing/DSI/DEO Master Binders | Y | KJ | WITH DSI 9571 REV. A | 11.09.14 |
| 24 | | | | | |

**Description / Action:**
- CREATE BOM/ROUTE FOR DSI-9571-011
- SEND QTY(6) DSI-9571-011 KIT TO DYNCORP INTL PER NCR11-754

ECN Verified & Complete: _____     Date: 11/10/04